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Reference No. 039826-21 November 6, 2017 

Mr. Ramon C. Mendoza 
Federal on Scene Coordinator 
USEPA Region 5 
Superfund Division 
Removal Branch 3 
77 West Jackson 
Chicago, Illinois 60604 

Dear Mr. Mendoza: 

Re: October 2017 Monthly Progress Report 
OU2 Residential Areas (AOC Sampling & UAO Removal Action) 
Pilsen Soils 
Chicago, Illinois 

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2 
residential areas under the AOC and UAO located in Chicago, Illinois. 

• Describe the actions that have been taken toward achieving compliance with the Order
during the previous month:

- Residential clean-up work was conducted on the following properties in October 2017:

- On October 3, 2017, soil sampling was conducted in the backyard of . In
2013 the property owner declined to allow the USEPA access to sample the backyard. During
scheduling of soil removal in the front yard of the property, the property owner requested that
the backyard be sampled. The lead concentration in the backyard sample was below the
residential cleanup objective.
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- On October 19, 2017 soil samples were collected from  and  
due to and agreed property change due to access issues (see discussion below for details). The 
lead concentration in the samples from both these properties were above the residential 
cleanup objective. 

• Summary of all results of sampling and tests and all other data received by the Group and 
not previously submitted to the USEPA: 

- None to report 

• Identify all work plans, plans, and other deliverables required by the Settlement, completed 
and submitted during the previous month: 

- Submittal of September 2017 monthly progress report. 

• Describe all actions, including but not limited to data collection and implementation of the 
work plans which are scheduled for the next six weeks: 

- Submittal of monthly progress report. 

- Continuation of the OU2 residential clean-up 

• Include information regarding percentage of completion, unresolved delays encountered or 
anticipated: 

- None to report. 

• Include any modifications to the work plans or other schedules that have been proposed and 
approved by the USEPA: 

- The owners of  and  have not responded to numerous 
requests for access to their properties for cleanup work. The USEPA and the Respondent have 
agreed to sample and if needed, to clean up the properties at  and  

instead of the two above noted properties (  and ). 

• Describe all activities undertaken in support of the Community Relations Plan during the 
previous month: 

- None to report. 
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If you have any questions regarding this monthly progress report, please do not hesitate to contact us. 

Sincerely, 

GHD 

 

 
 

 

Walter J. Pochron 

WJP/lg/60 

Encl. 

cc: Randall K. Weil; H. Kramer & Co. 
Bruce White; Barnes & Thornburg 
Mark Bilut; McDermott Will & Emery  
Ron Frehner; GHD 
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